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THIS AGREEMENT is between Village of Spring Grove (hereafter “CLIENT”) and HR GREEN, 
INC. (hereafter "COMPANY"). 
 

1.0 Project Understanding 

1.1 General Understanding 

The project is located along Main Street from Blivin Street/Richardson Road to the 
McHenry-Lake County line, on Blivin Street from US Route 12 to Main Street, and 
Richardson Road from Main Street to the entrance of Horse Fair Park.  See Exhibit B 
herein for overall project location map. 
 
Main Street, Blivin Street and Richardson Road are each under the jurisdiction of the 
McHenry County Division of Transportation (McDOT). CLIENT intends to enter into an 
Intergovernmental Agreement (IGA) with McHenry County for the proposed improvements. 
 
CLIENT generally intends to replace existing sidewalks, install new sidewalk extensions, 
replace parking areas, and add pedestrian lighting in their downtown area. The downtown 
area is defined as Main Street from Blivin Street to Lorraine Street, Blivin Street between 
Hatchery Road and Main Street, and Richardson Road from Main Street to the entrance of 
Horse Fair Park. See Exhibit C herein for the limits and types of downtown improvements. 
 
As part of the proposed improvements, McDOT intends to resurface both Main Street and 
Blivin Street. The Main Street resurfacing limits will extend from Blvin Street/Richardson 
Road to the McHenry-Lake County line, and on Blivin Street from US Route 12 to Main 
Street. 
 
This AGREEMENT includes engineering services for both the CLIENT’s downtown 
improvements and McDOT’s resurfacing improvements. 
 
The proposed improvements will be funded by the CLIENT and McHenry County per the 
aforementioned IGA. 

1.2 Design Criteria/Assumptions 

The following design guidelines will apply to this project: 

A. Illinois Department of Transportation (IDOT) Bureau of Local Roads and Streets 
(BLRS) Manual Chapter 41 for off-street parking and pedestrian accommodations;  

B. IDOT BLRS Manual Chapter 46 for pavement rehabilitation;  
C. McHenry County Stormwater Management Ordinance, including CLIENT-adopted 

amendments;  
D. Standard Specifications for Water and Sewer Main Construction in Illinois, and 
E. Manual on Uniform Traffic Control Devices (MUTCD) for Streets and Highways;  

 
It is assumed the IDOT Local Roads office will not have oversight on the project. 
 
A Phase I Project Development Report (PDR) is not required. 
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It is assumed the improvements will be constructed entirely within the existing right-of-way 
(ROW); therefore, Plats of Highway and ROW Acquisition services are not included. 
 
For the purposes of this AGREEMENT, it is assumed that construction of the proposed 
improvements will occur via two (2), complete construction contracts, as defined below in 
the Scope of Services. 
 
It is assumed the proposed improvements can be constructed under traffic with flaggers 
and in accordance with the latest IDOT Highway Standards. Neither maintenance of traffic 
plans nor a detour plan will be required.  
 
McDOT will be the permitting agency for the improvements and provide review comments. 
 
There is no traffic signal work required at the intersection of Main Street and Wilmot Road. 
 
Existing drainage outlets are assumed to be suitable for continued use.  
 
As a certified community, the CLIENT will issue their own stormwater permit for the 
improvements. 
 
Resurfacing plans beyond the limits of the downtown area (as shown on Exhibit B) will 
consist of a line diagram and colored aerials in similar fashion to McDOT’s 2024 County 
Paving Project (Section 24-00574-00-RS) on Bay Road, Spring Grove Road and Hartland 
Road. There is no survey or detailed roadway design included in this AGREEMENT for the 
resurfacing only segments. 
 
Scope of services performed by the COMPANY shall be completed in accordance with 
generally accepted standards of practice and shall include the services to complete the 
following tasks: 

 

2.0 Scope of Services 

The CLIENT agrees to employ COMPANY to perform the following services: 
 

2.1 Land Surveying  

Land Surveying services will only include the downtown area as shown on Exhibit C, 
excluding the Nippersink Creek Bridge. 

 
A. Right of Way (ROW) Survey 

COMPANY will recover existing right of way (ROW) evidence including approximately 
2,400 feet of Blivin Street from Hatchery Road proceeding north and 900 feet of Main 
Street from Blivin Street proceeding east located in Spring Grove, Illinois.  COMPANY 
will calculate the existing ROW as shown on provided plats of subdivision and plat of 
dedication/ROW maps to include on the base map.  
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B. Topographic Survey 

Roadway survey will be taken at 50-foot cross section intervals extending ten (10) feet 
outside the ROW within the survey limits identified above but excluding the bridge over 
Nippersink Creek.  The survey will include existing visible features and improvements 
including topography and improvements.  Existing utilities will be surveyed from visible 
flags or markings.  Storm sewer, sanitary sewer and water main structures will be 
surveyed, including rim elevation, invert pipe size, direction and elevation as observed 
at unlocked manholes.  Trees having a diameter of six (6) inches or greater will be 
located but species not identified.  The survey will reference existing NGS control 
stations, Illinois State Plane Coordinate System East Zone NAD83(2011) and NAVD88 
(US Survey Feet). 

 

C. Topographic Survey Base Map 

COMPANY will generate a MicroStation Open Roads Designer (ORD) drawing/base 
map, and terrain model including one (1) foot contour intervals, of the existing features 
collected within the project limits according to IDOT standards. The topographic survey 
base map will show tags to existing visible utilities and features, where appropriate. 

 
2.2 Environmental Review   

COMPANY will conduct an environmental review and obtain additional environmental 
reviews from the appropriate agencies as detailed below. 
 
A. Illinois Department of Natural Resources 
 

COMPANY will also utilize the Illinois Department of Natural Resources (IDNR) online 
EcoCAT (Ecological Compliance Assessment Tool) to obtain a consultation regarding 
the potential impacts from the proposed activity on Illinois threatened and endangered 
and threatened species and sites listed on the Illinois Natural Areas Inventory.  It is 
assumed that the consultation will be obtained without additional studies and/or field 
archeological or cultural resource surveys.   

 
B. Threatened and Endangered Species Evaluation 
 

COMPANY will conduct the Threatened and Endangered Species Evaluation upon 
availability of results from the IDNR EcoCat and Wetland Delineation activity. The Section 
7 review will be completed through the United States Fish and Wildlife Service (USFWS).   

 
C. Illinois Historic Preservation Agency 
 

COMPANY will prepare and submit an environmental submittal to the Illinois Historic 
Preservation Agency (IHPA) for review of construction impacts to cultural resources. 

 
2.3 Wetlands 

A. Waters of the United States and Wetlands 



Professional Services Agreement 
Downtown Spring Grove Improvements 

HR Green Project No. 2403261 
July 26, 2024 
Page 4 of 18 

 

Version2.3   02052021 

A wetland delineation will be conducted to delineate the stream segments and potential 
wetlands within the project area. Wetland delineation will follow methods outlined in the 
Corps of Engineers Wetlands Delineation Manual and applicable supplement and 
include a Floristic Quality Assessment for each delineated wetlands. Wetland 
delineations are generally conducted from April 15th to October 15th. 

 
B. Section 404 Joint Application 

COMPANY will coordinate Nationwide Permit (NWP) 14 through the Joint Application 
process with the US Army Corps of Engineers (USACE). Impacts to jurisdictional 
wetlands (Waters of the United States) are anticipated to be under 0.5 acres, thereby 
making NWP 14 applicable. If impacts should be greater than 0.5 acres, an Individual 
Permit will be required, which would be deferred to Phase 2 engineering. Isolated 
wetland impacts are not anticipated.  
 
If applicable, COMPANY will identify potential mitigation bank locations for the required 
wetland and/or stream mitigation via the purchase of credits. The mitigation credits 
required will be determined based on the wetland quality, the acres impacted, the 
mitigation bank location and the mitigation ratios applied by USACE. It is assumed that 
any costs to purchase mitigation credits will be paid directly by CLIENT during the 
course of Phase 2 engineering. 
 
 

2.4 Plans, Specifications & Estimates (PS&E) 

Due to pending changes with floodplain mapping within the vicinity of the Nippersink Creek, 
the proposed improvements will be separated into two (2) sets of contract documents. The 
first project will consist of sidewalk and parking area improvements on Blivin Street between 
Hatchery Road and Main Street. The second project will consist of sidewalk, parking and 
lighting improvements on Richardson Road and Main Street; and will also include the 
resurfacing improvements on each of the three (3) streets. 
 

A. Contract Plan Preparation 
 
COMPANY will develop plans for the proposed improvements as defined in the Project 
Understanding section above. The contract plans will be submitted to CLIENT and 
McDOT for review and concurrence at the 90% and 100% milestones. Bluebeam Revu 
will be used for electronic submittals to McDOT. Upon receipt of CLIENT and McDOT 
review comments, COMPANY will make reasonable updates to the contract documents 
and prepare the disposition of comments. 
 
The following will be provided as part of the contract plans: 

 
1. Cover Sheet and General Information Sheets 

 
Cover and general information sheets and will include the following: Index of Sheets, 
Index of Highway Standards, and Index of CLIENT Standards, Location Map, Project 
Number, Traffic Data and Design Designation and General Notes. 
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2. Alignment, Ties & Benchmarks Sheets 
 

Plan sheets consisting of assembling reference ties to the plan control points and the 
benchmark data used to develop the plans and to be preserved though out 
construction of the project.   
 

3. Typical Section Sheets 
 
Existing and proposed typical sections to be used for the proposed improvements as 
well as a determination of the limits that each typical section will apply.  The typical 
sections will include typical sections for the proposed grading and paving 
improvements for mainline and parking areas.   
 

4. Summary of Quantities Sheets 
 

Determination of the bid items to be included in the Project, along with an estimate of 
quantity for each item. 

 
5. Removal Plan Sheets 

 
Develop existing condition and removal plan sheets at a scale of 1”=20’. These 
drawings will show existing features as identified during the topographic survey, 
private and municipal utility atlas information, and contract removal items for 
construction of the improvements. 

 
6. Resurfacing Plans 

 
Develop roadway resurfacing and pavement marking plans as defined in the Project 
Understanding section above. 
 
Prepare resurfacing plan drawings at a scale of 1”=50’. These drawings will show 
base mapping, existing public and private utility locations, proposed lane 
configurations, and proposed roadway alignments. Plans will depict pavement 
markings, and lane dimensions (width, tapers, storage lengths, etc.). 
 
The pavement markings shall be as per the latest MUTCD and McDOT standards. 

 
7. Roadway and Drainage Plan and Profile Sheets 

 
Develop roadway and drainage plan and profile sheets for the downtown 
improvements section as defined in the Project Understanding section above. 
 
Prepare plan drawings at a scale of 1”=20’. These drawings will show base mapping, 
existing public and private utility locations, proposed lane configurations, sidewalk 
extensions, parking stalls, and proposed roadway alignments. Plans will depict 
pavement markings, lane dimensions (width, tapers, storage lengths, etc.), PC’s and 
PT’s, radii dimensions, new drainage structures and pipes, and utility adjustments, 
which can be determined from coordination with the utility companies at the time of 
design (if applicable). 
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8. Erosion Control Plan Sheets 

 
Develop a suitable plan for sedimentation and pollution prevention measures to be 
implemented during construction. Prepare erosion control drawings at a scale of 
1”=50’. The plan will include provisions for the protection of adjacent properties and 
waterways during construction.  The pollution prevention devices, procedures, and 
layouts shall be in compliance with McHenry-Lake County Stormwater Management 
Commission and Illinois Environmental Protection Agency (IEPA) requirements. 
 

9. Intersection and Sidewalk Grading Plans 
 

Provide identification of geometric layouts and elevation data for intersection plans 
and sidewalk ramp detailed grading plans. The scale of these plan sheets will be 
1"=10’. Spot elevations will be provided along the edge of pavement and sidewalk to 
establish construction limits and demonstrate compliance with Americans with 
Disabilities Act (ADA).  

 
10. Construction Details 

 
Design and drafting of miscellaneous details not included in the other items.  Included 
are such items as special grading details, details for special storm sewers, or special 
paving details and other required details. 
 
Construction details will also include applicable CLIENT details, McDOT details, 
IDOT Highway Standards, and IDOT District One Details.  

 
11. Cross Sections 

 
Generate pre-final cross sections at 1”=10’ horizontal and 1”=5’ vertical scale at key 
locations for the downtown improvements as identified in the Project Understanding 
section above.  
 
Roadway cross sections will generally be developed at fifty-foot (50’) intervals 
depicting finished grade line elevation. Cross sections will show the existing ground 
elevations as well as the proposed grading, including foreslope and backslope 
information, and special subgrade treatment (if applicable). 
 
This task also consists of the calculation of earthwork volumes, indicating estimated 
earthwork volume and developing plan sheets for earthwork quantities. 
 

B. Specifications  
 
1. COMPANY will prepare the following specifications (as applicable) for inclusion in the 

contract documents: 
a. Supplemental Specifications and Recurring Special Provisions; 

b. Project Specific Special Provisions (including those required by CLIENT and 
McDOT); 
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c. IDOT BLRS Special Provisions; and 

d. IDOT Bureau of Design and Environment (BDE) Special Provisions. 

2. Should the improvements exceed one (1) acre of disturbance, a Storm Water Pollution 
Prevention Plan (SWPPP) and Notice of Intent (NOI) will be prepared to comply with the 
requirements of the National Pollutant Discharge Elimination System (NPDES), 
established by the Illinois Environmental Protection Agency (IEPA). The SWPPP and 
NOI will be included with the specifications. 

 
C. Estimates 

 
1. COMPANY will prepare an Engineer’s Opinion of Probable Cost (EOPC) for the project 

and submit to CLIENT and McDOT for review and approval at the 90% and 100% 
percent milestones. 

 
2.5 Structural Engineering 

The proposed sidewalk extensions along Blivin Street will require retaining wall(s) parallel 
with the roadway to limit impacts to adjacent properties and natural resources such as 
potential wetlands.  
 
COMPANY will study various retaining wall types most applicable to the planned 
improvements and soil conditions. The study will include a determination of wall length and 
height, and wall cost estimates.  
 
A. Retaining Wall Type Study  

COMPANY will evaluate up to three (3) alternatives for the proposed retaining walls and 
prepare a Technical Memorandum recommending a preferred alternative based on 
constructability, impacts and cost.  Anticipated retained heights are understood to be less 
than 7 feet tall, so no TS&L submittals or structure number requests are part of the scope. 
 

B. Structural PS&E 

COMPANY will prepare plans, specifications and estimates for installation of the retaining 
walls.  The plans, specifications and estimates will be submitted to CLIENT and McDOT 
for review and concurrence at the 90% (pre-final) and 100% (final) milestones.  The 
following will be provided as part of the plans, specifications and estimates for this project.  
If number of plan sheets required exceeds the assumed sheet list below, or if extra design 
effort is required to stabilize soil conditions prior to wall construction, such items will be 
considered extra work to the contract: 

 
1. Plan Sheets 

Item No. of Sheets 
General Plan and Elevation (GP&E) 3 

Retaining Wall Details 1 

Soil Boring Logs 4 

Total  15 
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2. Specifications 

COMPANY will prepare the following specifications (as applicable) for inclusion in the 
contract documents: 

a. Supplemental Specifications and Recurring Special Provisions; 
b. Project Specific Special Provisions; 
c. IDOT BLRS Special Provisions; 
d. IDOT BDE Special Provisions; and 
e. IDOT Guide Bridge Special Provisions. 

 

3. Estimates 

COMPANY will prepare the following estimates for the project and submit to CLIENT 
and McDOT for review and concurrence at the 90% and 100% milestones: 

a. Engineer’s Opinion of Probable Construction Cost. 
 

2.6 Drainage Engineering 

A. Roadway Drainage  

McDOT has requested that the sidewalk and parking improvements include curb and 
gutter. Existing storm sewer outlets will be maintained. Existing storm sewers beneath 
the roadway and parking areas will be replaced as needed, due to condition, bury depth, 
or need to change the pipe size and/or material. COMPANY will prepare a Drainage 
Report for the proposed downtown improvements.  The Drainage Report will be prepared 
based on CLIENT and McDOT Standards.  The Report will not be in an IDOT format.  
The calculations for the drainage design will contain a narrative, exhibits and calculations.  
Detention throughout the improvement is not anticipated to be required since the new 
impervious area will remain below the 12.4 feet/mile of new impervious area that is 
allowed under local ordinances.  No major or minor culvert analyses (existing/proposed 
opening > 7.5 square feet or tributary area > 20 acres) are anticipated.  There is one 
culvert within the limits of the improvement that will not be replaced or extended.  The 
existing culvert will be maintained. The latest ISWS Bulletin #75 rainfall data will be used 
for hydrologic calculations. 
 

1. Develop Existing Drainage Plan (EDP). 
2. Perform outlet evaluation (qualitative).  Five (5) outlets within the project limits. 
3. Calculate water quality volume requirements based on McHenry County 

(Village of Spring Grove) Ordinance (required for 5 outlets). 
4. Storm sewer design and inlet spacing design using ORD. 
5. Ditch/swale design and analysis using Mannings Equation in a ditch design 

spreadsheet.   
6. The proposed drainage plan and profile sheets will serve as the Proposed 

Drainage Plan (PDP). 
7. Compile a drainage report and associated exhibits for submittal to CLIENT and 

McDOT. 
8. Complete a Stormwater Management Permit for the project. 
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B. Compensatory Storage 

Based on the tributary area of Nippersink Creek at Blivin Street, the location will be 
regulated as a riverine floodplain by the local ordinances and require compensatory 
storage at 1:1 for public road developments.  COMPANY will calculate compensatory 
storage requirements for incremental fill in the floodplain area for normal-10 and 10-100 
year. COMPANY will develop a grading plan to mitigate for proposed fill in the 
floodplain area. 

 
2.7 Utility Coordination 

COMPANY will conduct utility coordination and proactively communicate and coordinate 
utility protection, abandonment or relocation as part of the project. The utility coordination 
efforts will strive to minimize delays during the construction phase.  

 

A. Utility Atlas Mapping 

COMPANY will initiate a JULIE design stage ticket and coordinate with the identified 
companies/agencies to obtain utility atlas maps. The atlas maps received will then be 
drafted into CADD and made apart of the improvement plans. Utility companies will be 
requested to review the imported atlas data and refine facility locations, if applicable.  

 

B. Utility Plan Submittals 

COMPANY will prepare preliminary, prefinal, and final engineering plans for submittal to 
private utility companies and the CLIENT to confirm the location of their utilities within 
the project corridor and to address the potential abandonment, protection, or relocation 
of their facilities, if applicable.  

 
C. Utility Coordination Log 

Throughout the project the COMPANY will maintain a utility coordination log which will 
document and record utility contact information, dates of plan submittals, dates of utility 
responses, and status of any outstanding questions or comments. The utility 
coordination log will be distributed to parties at each utility coordination meeting, and 
also be available at any time upon request for CLIENT review. 

COMPANY will incorporate the findings of the utility coordination into the plans and 
specifications, as appropriate. 

 

D. Utility Coordination Meetings 

COMPANY has allotted for up to four (4) virtual utility coordination meetings. The utility 
coordination meetings will discuss the implementation and schedule(s) for relocation, 
abandonment, and/or protection of franchise utilities within the project limits.  
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2.8 Project Meetings 

Multiple coordination meetings will be required during the project.  Anticipated meetings will 
be with CLIENT and McDOT. No coordination with FHWA or IDOT is anticipated. COMPANY 
will coordinate the meeting times and locations with the attendees, provide required exhibits, 
and include preparation of meeting minutes.  The coordination and meetings are estimated 
below: 

 
A. Project Kickoff Meeting 

COMPANY will attend one (1) kickoff meeting with the CLIENT and McDOT to discuss 
the existing conditions and understand the CLIENT’s and McDOT’s priorities, vision, 
and goals for the project design.  

 
B. CLIENT Coordination Meetings 

COMPANY has allotted for up to two (2) meetings at the CLIENT offices to review the 
project design.  

 
C. McDOT Coordination Meetings 

COMPANY has allotted for up to two (2) additional meetings at the McDOT offices to 
review the project design.  

 
2.9 Project Administration 

A. Project Management & Coordination 

For the duration of this project, this task will involve the management oversight of the 
project which will include the on-going review of the project execution, work product, 
document control scope, schedule and budget, and contract file management. 

COMPANY will maintain communications with CLIENT and other designated 
representatives.  COMPANY will also establish schedules, develop project goals, 
establish initial design parameters, promote a dialog between the various entities, 
improve the decision-making process, and expedite design development where 
practicable. 

 
B. Bid Administration 

COMPANY will assist CLIENT with the public bidding of the project in accordance with 
State statutes and CLIENT policies and procedures, including preparation of the Notice 
to Bidders and delivery of the electronic plans and project specifications. The project 
will be made available to Contractors electronically via email. 

 

3.0 Deliverables Included in this Agreement 

The following deliverables will be generated for this project and are included in this 
AGREEMENT: 

 
A. Survey base files in MicroStation ORD format; 
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B. Geotechnical Report and Boring Logs (prepared by MSET); 
C. CCDD soils analysis with IEPA LPC 663 certification (prepared by MSET); 
D. Wetland Delineation & Report; 
E. A Drainage Report with calculations and Exhibits;  
F. Stormwater Management Permit; 
G. EcoCAT; 
H. 90% Prefinal Plans, Specifications & Estimates; 
I. 100% Final Plans, Specifications & Estimates; and 
J. Meeting minutes of each meeting attended. 

 

4.0 Items not included in Agreement/Supplemental Services 

The following items are not included as part of this AGREEMENT:   
 

A. Title Commitment(s); 
B. Plats of Easement/Dedication/Survey; 
C. Land Acquisition Services; 
D. Existing Tree Species Identification; 
E. Traffic Counts; 
F. Environmental Survey Request (ESR); 
G. Air Quality Analysis, Traffic Noise Analysis; 
H. Species and Habitat Surveys (Except for Bridge Bat Assessment); 
I. Wetland Impact Evaluation (WIE) Form; 
J. Preliminary Environmental Site Assessment (PESA); 
K. Preliminary Site Investigation (PSI); 
L. Project Development Report (PDR); 
M. Public Information Meeting (PIM); 
N. Stakeholder Outreach/Coordination; 
O. Subsurface Utility Exploration (SUE) via potholing or hydro excavating; 
P. Field/drain tile surveys; 
Q. USACE Section 404 Individual Permit; 
R. Maintenance of Traffic Plans, Detour Plan; 
S. Sanitary sewer and/or water main design and/or plans; 
T. Coordination with IDOT and FHWA; 
U. Attendance at any meetings not specifically indicated herein;  
V. Newspaper Public Advertisement fees; 
W. Direct costs for plan or field reviews by the SWCD; 
X. Wetland Bank Credit Fees; and 
Y. Construction Layout and Construction Observation. 

 
Supplemental services not included in the AGREEMENT can be provided by COMPANY 
under separate agreement, if desired. 
 

5.0 Services by Others 

COMPANY will retain the services of Midland Standard Engineering & Testing, Inc. (MSET) 
to provide the geotechnical investigations, soils analysis, report, and Clean Construction or 
Demolition Debris (CCDD) certification (LPC 663). The sub consultant will conduct 24 soil 
borings, 10 pavement cores to determine existing pavement and soils conditions, subgrade 
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moisture contents, and subgrade characteristics. The borings will be used to define soil 
conditions and provide recommendations for proposed retaining walls, light pole foundations, 
parking stall reconstruction, and milling/resurfacing depths. 

 
COMPANY will retain the services of Ames Engineering, Inc. (AMES) to perform the lighting 
design. Lighting design consists new pedestrian lighting on Main Street, Blivin Street and 
Richardson Road per the conceptual lighting schematic shown in Exhibit C. The design will 
include light-emitting diode (LED) fixtures, and the pole and fixture type will match/mimic the 
current light poles downtown on the west leg of Main Street. 
 

6.0 Client Responsibilities 

The following CLIENT responsibilities are assumed as part of this AGREEMENT:   
 

A. Participate in project design reviews and provide written comments; 
B. Provide GIS utility atlas data; 
C. Provide any plans, record drawings or televising reports within the project area; and 
D. Provide copies of flooding history and flooding complaints, if applicable. 

 

7.0 Professional Services Fee 

7.1 Fees 

The fee for services will be based on a time and material, not to exceed basis.  

7.2 Invoices 

Invoices for COMPANY’s services will be submitted, on a monthly basis.  Invoices will be 
due and payable upon receipt in accordance with the Illinois Prompt Payment Act 50ILCS 
505. 

7.3 Extra Services   

Any service required but not included as part of this AGREEMENT shall be considered extra 
services.  Extra services will be billed on a Time and Material basis with prior approval of the 
CLIENT. 

7.4 Exclusion   

This fee does not include attendance at any meetings or public hearings other than those 
specifically listed in the Scope of Services. These service items are considered extra and 
are billed separately on an hourly basis. 

 
7.5 Payment   

The CLIENT AGREES to pay COMPANY on the following basis:  

Time and material basis with a Not to Exceed fee of $361,848. 

See Exhibit A for a detailed fee breakdown. 
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8.0 Terms and Conditions 

The following Terms and Conditions are incorporated into this AGREEMENT and made a part of it. 

8.1 Standard of Care 

Services provided by COMPANY under this AGREEMENT will be performed in a manner consistent with that 
degree of care and skill ordinarily exercised by members of the same profession currently practicing at the same 
time and in the same or similar locality. 

8.2 Entire Agreement 

This AGREEMENT and its attachments constitute the entire understanding between CLIENT and COMPANY 
relating to COMPANY’s services.  Any prior or contemporaneous agreements, promises, negotiations, or 
representations not expressly set forth herein are of no effect.  Subsequent modifications or amendments to this 
AGREEMENT shall be in writing and signed by the parties to this AGREEMENT.  If the CLIENT, its officers, 
agents, or employees request COMPANY to perform extra services pursuant to this AGREEMENT, CLIENT will 
pay for the additional services even though an additional written agreement is not issued or signed. 

8.3 Time Limit and Commencement of Services   

This AGREEMENT must be executed within ninety (90) days to be accepted under the terms set forth herein.  
The services will be commenced immediately upon receipt of this signed AGREEMENT. 

8.4 Suspension of Services 

If the Project or the COMPANY’S services are suspended by the CLIENT for more than thirty (30) calendar days, 
consecutive or in the aggregate, over the term of this AGREEMENT, the COMPANY shall be compensated for 
all services performed and reimbursable expenses incurred prior to the receipt of notice of suspension. In 
addition, upon resumption of services, the CLIENT shall compensate the COMPANY for expenses incurred as a 
result of the suspension and resumption of its services, and the COMPANY’S schedule and fees for the remainder 
of the Project shall be equitably adjusted. 

If the COMPANY’S services are suspended for more than ninety (90) days, consecutive or in the aggregate, the 
COMPANY may terminate this AGREEMENT upon giving not less than five (5) calendar days' written notice to 
the CLIENT. 

If the CLIENT is in breach of this AGREEMENT, the COMPANY may suspend performance of services upon five 
(5) calendar days' notice to the CLIENT. The COMPANY shall have no liability to the CLIENT, and the CLIENT 
agrees to make no claim for any delay or damage as a result of such suspension caused by any breach of this 
AGREEMENT by the CLIENT. Upon receipt of payment in full of all outstanding sums due from the CLIENT, or 
curing of such other breach which caused the COMPANY to suspend services, the COMPANY shall resume 
services and there shall be an equitable adjustment to the remaining project schedule and fees as a result of the 
suspension. 

8.5 Books and Accounts 

COMPANY will maintain books and accounts of payroll costs, travel, subsistence, field, and incidental expenses 
for a period of five (5) years.  Said books and accounts will be available at all reasonable times for examination 
by CLIENT at the corporate office of COMPANY during that time. 

8.6 Insurance 

COMPANY will maintain insurance for claims under the Worker's Compensation Laws, and from General Liability 
and Automobile claims for bodily injury, death, or property damage, and Professional Liability insurance caused 
by the negligent performance by COMPANY's employees of the functions and services required under this 
AGREEMENT. 

8.7 Termination or Abandonment 

Either party has the option to terminate this AGREEMENT. In the event of failure by the other party to perform in 
accordance with the terms hereof through no fault of the terminating party, then the obligation to provide further 
services under this AGREEMENT may be terminated upon seven (7) days’ written notice.  If any portion of the 
services is terminated or abandoned by CLIENT, the provisions of this Schedule of Fees and Conditions in regard 
to compensation and payment shall apply insofar as possible to that portion of the services not terminated or 
abandoned.  If said termination occurs prior to completion of any phase of the project, the fee for services 
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performed during such phase shall be based on COMPANY's reasonable estimate of the portion of such phase 
completed prior to said termination, plus a reasonable amount to reimburse COMPANY for termination costs. 

8.8 Waiver 

COMPANY's waiver of any term, condition, or covenant or breach of any term, condition, or covenant, shall not 
constitute a waiver of any other term, condition, or covenant, or the breach thereof. 

8.9 Severability 

If any provision of this AGREEMENT is declared invalid, illegal, or incapable of being enforced by any Court of 
competent jurisdiction, all of the remaining provisions of this AGREEMENT shall nevertheless continue in full 
force and effect, and no provision shall be deemed dependent upon any other provision unless so expressed 
herein. 

8.10 Successors and Assigns 

All of the terms, conditions, and provisions hereof shall inure to the benefit of and are binding upon the parties 
hereto, and their respective successors and assigns, provided, however, that no assignment of this 
AGREEMENT shall be made without written consent of the parties to this AGREEMENT. 

8.11 Third-Party Beneficiaries 

Nothing contained in this AGREEMENT shall create a contractual relationship with or a cause of action in favor 
of a third party against either the CLIENT or the COMPANY.  The COMPANY’s services under this AGREEMENT 
are being performed solely for the CLIENT’s benefit, and no other party or entity shall have any claim against the 
COMPANY because of this AGREEMENT or the performance or nonperformance of services hereunder.  The 
CLIENT and COMPANY agree to require a similar provision in all contracts with contractors, subcontractors, sub-
consultants, vendors and other entities involved in this project to carry out the intent of this provision. 

8.12 Governing Law and Jurisdiction 

The CLIENT and the COMPANY agree that this AGREEMENT and any legal actions concerning its validity, 
interpretation and performance shall be governed by the laws of the State of Illinois without regard to any conflict 
of law provisions, which may apply the laws of other jurisdictions. 

It is further agreed that any legal action between the CLIENT and the COMPANY arising out of this AGREEMENT 
or the performance of the services shall be brought in a court of competent jurisdiction in the State of Illinois. 

8.13 Dispute Resolution 

Mediation. In an effort to resolve any conflicts that arise during the design or construction of the project or 
following the completion of the project, the CLIENT and COMPANY agree that all disputes between them arising 
out of or relating to this AGREEMENT shall be submitted to non-binding mediation unless the parties mutually 
agree otherwise. The CLIENT and COMPANY further agree to include a similar mediation provision in all 
agreements with independent contractors and consultants retained for the project and to require all independent 
contractors and consultants also to include a similar mediation provision in all agreements with subcontractors, 
sub-consultants, suppliers or fabricators so retained, thereby providing for mediation as the primary method for 
dispute resolution between the parties to those agreements. 

8.14 Attorney’s Fees 

If litigation arises for purposes of collecting fees or expenses due under this AGREEMENT, the Court in such 
litigation shall award reasonable costs and expenses, including attorney fees, to the party justly entitled thereto.  
In awarding attorney fees, the Court shall not be bound by any Court fee schedule, but shall, in the interest of 
justice, award the full amount of costs, expenses, and attorney fees paid or incurred in good faith. 

8.15 Ownership of Instruments of Service 

All reports, plans, specifications, field data, field notes, laboratory test data, calculations, estimates and other 
documents including all documents on electronic media prepared by COMPANY as instruments of service shall 
remain the property of COMPANY.  COMPANY shall retain these records for a period of five (5) years following 
completion/submission of the records, during which period they will be made available to the CLIENT at all 
reasonable times. 
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8.16 Reuse of Documents 

All project documents including, but not limited to, plans and specifications furnished by COMPANY under this 
project are intended for use on this project only.  Any reuse, without specific written verification or adoption by 
COMPANY, shall be at the CLIENT's sole risk, and CLIENT shall defend, indemnify and hold harmless 
COMPANY from all claims, damages and expenses including attorneys’ fees arising out of or resulting therefrom. 

Under no circumstances shall delivery of electronic files for use by the CLIENT be deemed a sale by the 
COMPANY, and the COMPANY makes no warranties, either express or implied, of merchantability and fitness 
for any particular purpose. In no event shall the COMPANY be liable for indirect or consequential damages as a 
result of the CLIENT’s use or reuse of the electronic files. 

8.17 Failure to Abide by Design Documents or To Obtain Guidance 

The CLIENT agrees that it would be unfair to hold COMPANY liable for problems that might occur should 
COMPANY’S plans, specifications or design intents not be followed, or for problems resulting from others' failure 
to obtain and/or follow COMPANY’S guidance with respect to any errors, omissions, inconsistencies, ambiguities 
or conflicts which are detected or alleged to exist in or as a consequence of implementing COMPANY’S plans, 
specifications or other instruments of service.  Accordingly, the CLIENT waives any claim against COMPANY, 
and agrees to defend, indemnify and hold COMPANY harmless from any claim for injury or losses that results 
from failure to follow COMPANY’S plans, specifications or design intent, or for failure to obtain and/or follow 
COMPANY’S guidance with respect to any alleged errors, omissions, inconsistencies, ambiguities or conflicts 
contained within or arising as a result of implementing COMPANY’S plans, specifications or other instruments of 
service.  The CLIENT also agrees to compensate COMPANY for any time spent and expenses incurred 
remedying CLIENT’s failures according to COMPANY’S prevailing fee schedule and expense reimbursement 
policy. 

8.18 Opinion of Probable Construction Cost 

As part of the Deliverables, COMPANY may submit to the CLIENT an opinion of probable cost required to 
construct work recommended, designed, or specified by COMPANY, if required by CLIENT.  COMPANY is not 
a construction cost estimator or construction contractor, nor should COMPANY’S rendering an opinion of 
probable construction costs be considered equivalent to the nature and extent of service a construction cost 
estimator or construction contractor would provide.  This requires COMPANY to make a number of assumptions 
as to actual conditions that will be encountered on site; the specific decisions of other design professionals 
engaged; the means and methods of construction the contractor will employ; the cost and extent of labor, 
equipment and materials the contractor will employ; contractor's techniques in determining prices and market 
conditions at the time, and other factors over which COMPANY has no control.  Given the assumptions which 
must be made, COMPANY cannot guarantee the accuracy of its opinions of cost, and in recognition of that fact, 
the CLIENT waives any claim against COMPANY relative to the accuracy of COMPANY’S opinion of probable 
construction cost. 

8.19 Design Information in Electronic Form 

Because electronic file information can be easily altered, corrupted, or modified by other parties, either 
intentionally or inadvertently, without notice or indication, COMPANY reserves the right to remove itself from its 
ownership and/or involvement in the material from each electronic medium not held in its possession. CLIENT 
shall retain copies of the work performed by COMPANY in electronic form only for information and use by CLIENT 
for the specific purpose for which COMPANY was engaged. Said material shall not be used by CLIENT or 
transferred to any other party, for use in other projects, additions to this project, or any other purpose for which 
the material was not strictly intended by COMPANY without COMPANY’s express written permission. Any 
unauthorized use or reuse or modifications of this material shall be at CLIENT’S sole risk.  Furthermore, the 
CLIENT agrees to defend, indemnify, and hold COMPANY harmless from all claims, injuries, damages, losses, 
expenses, and attorneys’ fees arising out of the modification or reuse of these materials. 

The CLIENT recognizes that designs, plans, and data stored on electronic media including, but not limited to 
computer disk, magnetic tape, or files transferred via email, may be subject to undetectable alteration and/or 
uncontrollable deterioration.  The CLIENT, therefore, agrees that COMPANY shall not be liable for the 
completeness or accuracy of any materials provided on electronic media after a 30-day inspection period, during 
which time COMPANY shall correct any errors detected by the CLIENT to complete the design in accordance 
with the intent of the contract and specifications.  After 40 days, at the request of the CLIENT, COMPANY shall 
submit a final set of sealed drawings, and any additional services to be performed by COMPANY relative to the 
submitted electronic materials shall be subject to separate agreement.  The CLIENT is aware that differences 
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may exist between the electronic files delivered and the printed hard-copy construction documents.  In the event 
of a conflict between the signed construction documents prepared by the COMPANY and electronic files, the 
signed or sealed hard-copy construction documents shall govern. 

8.20 Information Provided by Others 

The CLIENT shall furnish, at the CLIENT’s expense, all information, requirements, reports, data, surveys and 
instructions required by this AGREEMENT.  The COMPANY may use such information, requirements, reports, 
data, surveys and instructions in performing its services and is entitled to rely upon the accuracy and 
completeness thereof.  The COMPANY shall not be held responsible for any errors or omissions that may arise 
as a result of erroneous or incomplete information provided by the CLIENT and/or the CLIENT’s consultants and 
contractors. 

COMPANY is not responsible for accuracy of any plans, surveys or information of any type including electronic 
media prepared by any other consultants, etc. provided to COMPANY for use in preparation of plans.  The 
CLIENT agrees, to the fullest extent permitted by law, to indemnify and hold harmless the COMPANY from any 
damages, liabilities, or costs, including reasonable attorneys’ fees and defense costs, arising out of or connected 
in any way with the services performed by other consultants engaged by the CLIENT. 

COMPANY is not responsible for accuracy of topographic surveys provided by others.  A field check of a 
topographic survey provided by others will not be done under this AGREEMENT unless indicated in the Scope 
of Services. 

8.21 Force Majeure 

The CLIENT agrees that the COMPANY is not responsible for damages arising directly or indirectly from any 
delays for causes beyond the COMPANY's control. CLIENT agrees to defend, indemnify, and hold COMPANY, 
its consultants, agents, and employees harmless from any and all liability, other than that caused by the negligent 
acts, errors, or omissions of COMPANY, arising out of or resulting from the same.  For purposes of this 
AGREEMENT, such causes include, but are not limited to, strikes or other labor disputes; severe weather 
disruptions or other natural disasters or acts of God; fires, riots, war or other emergencies; disease epidemic or 
pandemic; failure of any government agency to act in a timely manner; failure of performance by the CLIENT or 
the CLIENT’S contractors or consultants; or discovery of any hazardous substances or differing site conditions.  
Severe weather disruptions include but are not limited to extensive rain, high winds, snow greater than two (2) 
inches and ice.  In addition, if the delays resulting from any such causes increase the cost or time required by 
the COMPANY to perform its services in an orderly and efficient manner, the COMPANY shall be entitled to a 
reasonable adjustment in schedule and compensation. 

8.22 Job Site Visits and Safety 

Neither the professional activities of COMPANY, nor the presence of COMPANY’S employees and sub-
consultants at a construction site, shall relieve the general contractor and any other entity of their obligations, 
duties and responsibilities including, but not limited to, construction means, methods, sequence, techniques or 
procedures necessary for performing, superintending or coordinating all portions of the work of construction in 
accordance with the contract documents and any health or safety precautions required by any regulatory 
agencies.  COMPANY and its personnel have no authority to exercise any control over any construction 
contractor or other entity or their employees in connection with their work or any health or safety precautions.  
The CLIENT agrees that the general contractor is solely responsible for job site safety, and warrants that this 
intent shall be made evident in the CLIENT's AGREEMENT with the general contractor.  The CLIENT also agrees 
that the CLIENT, COMPANY and COMPANY’S consultants shall be indemnified and shall be made additional 
insureds on the general contractor’s and all subcontractor’s general liability policies on a primary and non-
contributory basis. 

8.23 Hazardous Materials 

CLIENT hereby understands and agrees that COMPANY has not created nor contributed to the creation or 
existence of any or all types of hazardous or toxic wastes, materials, chemical compounds, or substances, or 
any other type of environmental hazard or pollution, whether latent or patent, at CLIENT's premises, or in 
connection with or related to this project with respect to which COMPANY has been retained to provide 
professional services.  The compensation to be paid COMPANY for said professional services is in no way 
commensurate with, and has not been calculated with reference to, the potential risk of injury or loss which may 
be caused by the exposure of persons or property to such substances or conditions.  Therefore, to the fullest 
extent permitted by law, CLIENT agrees to defend, indemnify, and hold COMPANY, its officers, directors, 
employees, and consultants, harmless from and against any and all claims, damages, and expenses, whether 
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direct, indirect, or consequential, including, but not limited to, attorney fees and Court costs, arising out of, or 
resulting from the discharge, escape, release, or saturation of smoke, vapors, soot, fumes, acid, alkalis, toxic 
chemicals, liquids gases, or any other materials, irritants, contaminants, or pollutants in or into the atmosphere, 
or on, onto, upon, in, or into the surface or subsurface of soil, water, or watercourses, objects, or any tangible or 
intangible matter, whether sudden or not. 

It is acknowledged by both parties that COMPANY’S Scope of Services does not include any services related to 
asbestos or hazardous or toxic materials.  In the event COMPANY or any other party encounters asbestos or 
hazardous or toxic materials at the job site, or should it become known in any way that such materials may be 
present at the job site or any adjacent areas that may affect the performance of COMPANY’S services, 
COMPANY may, at its option and without liability for consequential or any other damages, suspend performance 
of services on the project until the CLIENT retains appropriate specialist consultant(s) or contractor(s) to identify, 
abate and/or remove the asbestos or hazardous or toxic materials, and warrants that the job site is in full 
compliance with applicable laws and regulations. 

Nothing contained within this AGREEMENT shall be construed or interpreted as requiring COMPANY to assume 
the status of a generator, storer, transporter, treater, or disposal facility as those terms appear within the 
Resource Conservation and Recovery Act, 42 U.S.C.A., §6901 et seq., as amended, or within any State statute 
governing the generation, treatment, storage, and disposal of waste. 

8.24 Certificate of Merit 

The CLIENT shall make no claim for professional negligence, either directly or in a third party claim, against 
COMPANY unless the CLIENT has first provided COMPANY with a written certification executed by an 
independent design professional currently practicing in the same discipline as COMPANY and licensed in the 
State in which the claim arises.  This certification shall:  a) contain the name and license number of the certifier; 
b) specify each and every act or omission that the certifier contends is a violation of the standard of care expected 
of a design professional performing professional services under similar circumstances; and c) state in complete 
detail the basis for the certifier's opinion that each such act or omission constitutes such a violation.  This 
certificate shall be provided to COMPANY not less than thirty (30) calendar days prior to the presentation of any 
claim or the institution of any judicial proceeding. 

8.25 Limitation of Liability 

In recognition of the relative risks and benefits of the Project to both the CLIENT and the COMPANY, the risks 
have been allocated such that the CLIENT agrees, to the fullest extent permitted by law, to limit the liability of 
COMPANY and COMPANY’s officers, directors, partners, employees, shareholders, owners and sub-consultants 
to the CLIENT for any and all claims, losses, costs, damages of any nature whatsoever or claims expenses from 
any cause or causes, including attorneys' fees and costs and expert witness fees and costs, so that the total 
aggregate liability of COMPANY and its officers, directors, partners, employees, shareholders, owners and sub-
consultants to all those named shall not exceed the upper limit of the COMPANY’s insurance.  It is intended that 
this limitation apply to any and all liability or cause of action however alleged or arising, unless otherwise 
prohibited by law. 

8.37 Municipal Advisor 

The COMPANY is not a Municipal Advisor registered with the Security and Exchange Commission (SEC) as 
defined in the Dodd-Frank Wall Street Reform and Consumer Protection Act.  When the CLIENT is a municipal 
entity as defined by said Act, and the CLIENT requires project financing information for the services performed 
under this AGREEMENT, the CLIENT will provide the COMPANY with a letter detailing who their independent 
registered municipal advisor is and that the CLIENT will rely on the advice of such advisor.  A sample letter can 
be provided to the CLIENT upon request. 
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This AGREEMENT is approved and accepted by the CLIENT and COMPANY upon both parties 
signing and dating the AGREEMENT.  Services will not begin until COMPANY receives a signed 
agreement. COMPANY’s services shall be limited to those expressly set forth in this AGREEMENT 
and COMPANY shall have no other obligations or responsibilities for the Project except as agreed 
to in writing.  The effective date of the AGREEMENT shall be the last date entered below. 
 
Sincerely, 
 
HR GREEN, INC. 

    
 

   

Stephen R. Bicking, 
P.E., D.WRE, CFM     

Approved by:    

Printed/Typed Name: Anthony Simmons, P.E. 

Title: Regional Director Date:  July 26, 2024 

     
VILLAGE OF SPRING GROVE    

Accepted by:    

Printed/Typed Name: Mark Eisenberg 

Title: Village President Date:   
 
 
 
 
 
 



Local Public Agency County Section Number

Prime Consultant (Firm) Name Prepared By Date

Consultant / Subconsultant Name Job Number

 

Remarks

CONTRACT TERM 18 MONTHS OVERHEAD RATE 181.10%

START DATE 9/1/2024 COMPLEXITY FACTOR 0

RAISE DATE 4/1/2025 % OF RAISE 2.00%

END DATE 2/28/2026

Year First Date Last Date Months

% of 

Contract

0 9/1/2024 4/1/2025 7 38.89%

1 4/2/2025 3/1/2026 11 62.33%

The total escalation = 1.22%

ESCALATION PER YEAR

PAYROLL ESCALATION TABLE

EXHIBIT D

COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

FIXED RAISE

Village of Spring Grove McHenry N/A

HR Green, Inc. Stephen Bicking, PE 7/25/2024

HR Green, Inc. 2403261

Downtown Spring Grove Improvements

Note:  This is name of the consultant the CECS is being completed 

for.  This name appears at the top of each tab.

Printed 7/25/2024 10:13 PM

Page 1 of 1

BLR 05514 (Rev. 02/09/23)

ESCALATION
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Local Public Agency County Section Number
Village of Spring Grove N/A

Consultant / Subconsultant Name Job Number
2403261

MAXIMUM  PAYROLL RATE 86.00                     

ESCALATION FACTOR 1.22%

IDOT

CLASSIFICATION PAYROLL RATES CALCULATED RATE
ON FILE

Senior Project Manager $79.82 $80.80
Senior Engineer $76.35 $77.28
Lead Environmental Planner $62.19 $62.95
Lead Engineer $59.54 $60.27
Project Engineer II $51.83 $52.46
Project Engineer I $44.74 $45.29
Staff Engineer II $40.65 $41.15
Staff Engineer I $35.24 $35.67
Senior Design Technician $47.25 $47.83
Staff Scientist II $31.33 $31.71
Group Leader $79.61 $80.58
Project Land Surveyor II $58.35 $59.06
Staff Land Surveyor I $32.45 $32.85
Administrative Assistant II $26.54 $26.86

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET FIXED RAISE

PAYROLL RATES 

McHenry

HR Green, Inc.

Printed 7/25/2024 10:14 PM
Page 1 of 1
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RATES

A



Local Public Agency County Section Number

Village of Spring Grove McHenry N/A

Consultant / Subconsultant Name Job Number

2403261

NAME Direct Labor Total

Contribution to 

Prime Consultant

Midland Standard Engineering & Testing, Inc.  

AMES Engineering, Inc.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Total 0.00 0.00

HR Green, Inc.

NOTE: Only subconsultants who fill out a cost estimate that splits out direct labor may be 

listed on this sheet.  

SUBCONSULTANTS

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

Printed 7/25/2024 10:15 PM
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SUBS

A



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

QUANTITY

CONTRACT 

RATE TOTAL

$0.00

$0.00

$0.00

425 $0.67 $284.75

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

1 $500.00 $500.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

1 $650.00 $650.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

180 $0.90 $162.00

1 $200.00 $200.00

$0.00

$0.00

$1,796.75TOTAL DIRECT COSTS: 

Environmental Review Actual Cost

Lab Services Actual Cost (Provide breakdown of each cost)

Equipment and/or Specialized Equipment Rental Actual Cost (Requires 2-3 quotes with IDOT approval)

Vehicle Mileage (SURVEY VEHICLES ONLY) Up to state rate maximum

Aerial Photography and Mapping Actual Cost (Requires 2-3 quotes with IDOT approval)

Utliity Exploratory Trenching Actual Cost (Requires 2-3 quotes with IDOT approval)

Testing of Soil Samples Actual Cost

Courthouse Fees Actual Cost

Storm Sewer Cleaning and Televising Actual Cost (Requires 2-3 quotes with IDOT approval)

Traffic Control and Protection Actual Cost (Requires 2-3 quotes with IDOT approval)

Public Meeting Exhibits/Renderings & Equipment Actual Cost (Submit supporting documentation)

Recording Fees Actual Cost

Transcriptions (specific to project) Actual Cost

Web Site Actual Cost (Submit supporting documentation)

Advertisements Actual Cost (Submit supporting documentation)

Public Meeting Facility Rental Actual Cost (Submit supporting documentation)

2-Way Radio (Survey or Phase III Only) Actual Cost

Telephone Usage (Traffic System Monitoring Only) Actual Cost

CADD Actual Cost (Max $15/hour)

Project Specific Insurance Actual Cost

Monuments (Permanent) Actual Cost

Photo Processing Actual Cost

Overnight Delivery/Postage/Courier Service Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (In-house) Actual Cost (Submit supporting documentation)

Copies of Deliverables/Mylars (Outside) Actual Cost (Submit supporting documentation)

Parking Actual Cost

Overtime Premium portion (Submit supporting documentation)

Shift Differential Actual Cost (Based on firm's policy)

Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day

Vehicle Rental Actual Cost (Up to $55/day)

Tolls Actual Cost

Lodging Taxes and Fees
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Actual Cost

Air Fare
Coach rate, actual cost, requires minimum two weeks' 
notice, with prior IDOT approval

Vehicle Mileage
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Up to state rate maximum

List ALL direct costs required for this project.  Those not listed on the form will not be eligible for reimbursement by the LPA on this project.

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

ITEM ALLOWABLE

Lodging
(per GOVERNOR'S TRAVEL CONTROL BOARD)

Actual Cost 
(Up to state rate maximum)

DIRECT COSTS WORKSHEET

Village of Spring Grove McHenry N/A

HR Green, Inc. 2403261

Printed 7/25/2024 10:44 PM

Page 1 of 1
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DIRECT COSTS 

A



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

OVERHEAD RATE 181.10% 0

TASK

DIRECT COSTS

(not included in 

row totals) STAFF HOURS PAYROLL

OVERHEAD & FRINGE 

BENEFITS FIXED FEE

SERVICES BY 

OTHERS TOTAL

% OF GRAND 

TOTAL

Land Surveying 162 92 3,904                 7,070                    1,288                12,262         3.39%
Environmental Review 200 14 863                    1,564                    285                   2,712           0.75%
Wetlands 80 68 3,146                 5,697                    1,038                9,881           2.73%
Plans, Specifications & Estimates 1,150 1065 52,532               95,135                  17,335              165,002       45.60%
Structural Engineering 255 12,785               23,154                  4,219                40,158         11.10%
Drainage Engineering 20 370 19,278               34,913                  6,362                60,553         16.73%
Utility Coordination 80 4,570                 8,277                    1,508                14,355         3.97%
Project Meetings 184 44 2,873                 5,202                    948                   9,023           2.49%
Project Administration 36 1,875                 3,395                    619                   5,889           1.63%
Geotechnical Investigation -                         -                            -                        29,716 29,716         8.21%
Lighting Design -                         -                            -                        10,500 10,500         2.90%

-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    
-                         -                            -                        -                    

Subconsultant DL $0.00  

Direct Costs Total ===> $1,796.75 $1,796.75 0.50%

TOTALS 2024 101,826             184,407                33,602              40,216         361,848       100.00%

286,233

 

COMPLEXITY FACTOR

Village of Spring Grove McHenry N/A

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET
COST ESTIMATE WORKSHEET

HR Green, Inc. 2403261

Printed 7/25/2024 10:45 PM
Page 1 of 1
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COST EST
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Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 1 OF 2

PAYROLL AVG TOTAL PROJ. RATES

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Senior Project Manager 80.80 217.0 10.72% 8.66   6 42.86% 34.63   166 15.59% 12.59   

Senior Engineer 77.28 157.0 7.76% 5.99     8 11.76% 9.09 42 3.94% 3.05 9 3.53% 2.73

Lead Environmental Planner 62.95 24.0 1.19% 0.75   4 28.57% 17.99 20 29.41% 18.51     

Lead Engineer 60.27 138.0 6.82% 4.11         36 14.12% 8.51

Project Engineer II 52.46 54.0 2.67% 1.40         54 21.18% 11.11

Project Engineer I 45.29 225.0 11.12% 5.03       215 20.19% 9.14   

Staff Engineer II 41.15 332.0 16.40% 6.75       76 7.14% 2.94 56 21.96% 9.04

Staff Engineer I 35.67 367.0 18.13% 6.47       334 31.36% 11.19   

Senior Design Technician 47.83 344.0 17.00% 8.13       232 21.78% 10.42 100 39.22% 18.76

Staff Scientist II 31.71 44.0 2.17% 0.69   4 28.57% 9.06 40 58.82% 18.65     

Group Leader 80.58 2.0 0.10% 0.08 2 2.17% 1.75         

Project Land Surveyor II 59.06 30.0 1.48% 0.88 30 32.61% 19.26         

Staff Land Surveyor I 32.85 60.0 2.96% 0.97 60 65.22% 21.42         

Administrative Assistant II 26.86 30.0 1.48% 0.40           

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

 0.0             

TOTALS 2024.0 100% $50.31 92.0 100.00% $42.43 14.0 100% $61.67 68.0 100% $46.26 1065.0 100% $49.33 255.0 100% $50.14

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

N/AMcHenryVillage of Spring Grove

Land Surveying Environmental Review Wetlands

Plans, Specifications & 

Estimates Structural Engineering

HR Green, Inc. 2403261

Printed 7/25/2024 10:45 PM

Page 1 of 1

BLR 05514 (Rev. 02/09/23) 

AVG 1 

A



Local Public Agency County Section Number

Consultant / Subconsultant Name Job Number

AVERAGE HOURLY PROJECT RATES

SHEET 2 OF 2

PAYROLL AVG

HOURLY Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd Hours % Wgtd

CLASSIFICATION RATES Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg Part. Avg

Senior Project Manager 80.80   23 28.75% 23.23 22 50.00% 40.40       

Senior Engineer 77.28 56 15.14% 11.70 14 17.50% 13.52 10 22.73% 17.56 18 50.00% 38.64     

Lead Environmental Planner 62.95             

Lead Engineer 60.27 102 27.57% 16.61           

Project Engineer II 52.46             

Project Engineer I 45.29   10 12.50% 5.66         

Staff Engineer II 41.15 200 54.05% 22.24           

Staff Engineer I 35.67   33 41.25% 14.71         

Senior Design Technician 47.83 12 3.24% 1.55           

Staff Scientist II 31.71             

Group Leader 80.58             

Project Land Surveyor II 59.06             

Staff Land Surveyor I 32.85             

Administrative Assistant II 26.86     12 27.27% 7.33 18 50.00% 13.43     

             

             

             

             

             

             

             

             

             

             

             

             

             

TOTALS 370.0 100% $52.10 80.0 100% $57.13 44.0 100% $65.29 36.0 100% $52.07 0.0 0% $0.00 0.0 0% $0.00

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

McHenry N/AVillage of Spring Grove

Lighting DesignDrainage Engineering Utility Coordination Project Meetings Project Administration

Geotechnical 

Investigation

2403261HR Green, Inc.

Printed 7/25/2024 10:46 PM
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AVG 2

A



EXHIBIT B



EXHIBIT C: LIMITS AND TYPES OF IMPROVEMENTS



EXHIBIT C: LIMITS AND TYPES OF IMPROVEMENTS




